



Co-funded by the
Erasmus+ Programme
of the European Union



WP2. Human Capacity Building in Public Health Education in Montenegro

WP3- Development of study programs in Public Health in ME

Quality Control Board Report



Co-funded by the
Erasmus+ Programme
of the European Union



1. WP2- Activities 2.2- ‘Teaching Competencies Development of academic staff from Montenegro’ and 2.3- ‘Strengthening cooperation with EU authorities in healthcare education’

Implemented activities are in-line with planned work-frame and expected impacts.

However, some comments / remarks were made and specific corrections were proposed:

- intensified dissemination of training activities
- larger participation of Montenegrin staff members at training events
- more activities with 2.3 in other fields of public health (not only in Medical informatics)

2. WP3 “Development of study programs in Public Health in ME”

Dynamics in implementation of WP3 is slightly changed due to recently established new Law on Higher Education in Montenegro. Therefore, University of Montenegro (in close cooperation with University of Debrecen) already finished with development of new courses and their formal integration during re-accreditation process.

However, University of Montenegro still needs to continue with implementation of WP3 and integration of new evidence-based approaches and modern learning/teaching materials that are expected to be developed during 2nd year of project implementation.

University of Donja Gorica and University Mediterranean developed new/updated courses and their formal integration is scheduled for 2018/2019 (re-accreditation procedures of University of Donja Gorica and University Mediterranean).



Co-funded by the
Erasmus+ Programme
of the European Union



3. Conclusions and Findings

The members of the quality assurance board are satisfied with progress in implementation of Work Package 2 – “Human Capacity Building in Public Health Education in Montenegro” and Working Package 3- “Development of study programs in Public Health in ME”.

However, final assessments of WP2 and WP3 implementation are expected after their full implementation .

4. Actions

According to the report, financial documentation with supporting material shall be sent to the coordinator and the substantiated percentage of current expenditure shall be confirmed after performing administrative check.

Prof.dr Milica Vukotić,
Chair of the Quality Control Board