



Co-funded by the  
Erasmus+ Programme  
of the European Union



## DECISION

### on implementation of *Working package 3- 'Development of study programs in Public Health in ME'* adjusted to universities' re-accreditation procedures in Montenegro

#### 1. WP3 implementation timeframe

Implementation of WP3 '*Development of study programs in Public Health in ME*' is planned to start after preparatory activities in WP1 '*Analysis and Road-mapping: Public Health Education in Montenegro*' and initial analyses in WP2, activity 2.1- '*Analyses of teaching approaches commonly used in ME*'.

Due to delayed start of project implementation, it is expected to start in **June 2017**.

#### 2. Existing situation in Montenegro

Universities in Montenegro require periodical re-accreditation, and having in mind expected changes in National Law on Higher Education in Montenegro (announced for June 2017), re-accreditation of universities participating in PH-ELIM project are as follows:

- *2017 year*: University of Montenegro
- *2018/2019 year*: University of Donja Gorica, University Mediterranean.

#### 3. Decision

University re-accreditations are right opportunities for formal inclusion of new/updated courses/curricula and thus all three universities shall work on creation, development and preparation of accreditation documents for all courses and programs in multidisciplinary fields of public health (which will result from PH-ELIM project), in accordance with planned universities' re-accreditation. Therefore:

- *University of Montenegro* shall start immediately with development of courses and updates of PhD program at Medical Faculty, and include all innovations in upcoming re-accreditation. Afterwards, new courses and updated program shall be integrated with ICT enhanced outputs (as expected within WP3) later during implementation of WP3.



Co-funded by the  
Erasmus+ Programme  
of the European Union



- *University of Donja Gorica* shall follow accreditation process of new Master study program as planned by project work-plan. It shall be adjusted to new National Law on Higher Education, which is expected to be adopted in June 2017.
- *University of Donja Gorica* and *University Mediterranean* shall prepare all documentation as planned by project work-plan, and formal accreditation (inclusion of developed courses) shall be implemented through universities' re-accreditation procedures.

Prof.dr Milica Vukotić,  
Chair of the Quality Control Board